= CALIFORNIA CHANGE ORDER (CO) CO No.: 00005

High-Speed Rail Authority

TITLE: Local/ Long Distance Phone Charges DATE:07/30/2014
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with HSR 13-06 Book 2, Part A, Subpart 2, Section 5, "General Office Requirements for Facilities Provided by the
Contractor", and all other applicable contract provisions, the Authority will pay all local and long distance phone charges after
installation. Compensation for this service shall be at an agreed lump sum for service through May 15, 2014 and at an agreed
monthly unit price beyond this date.

Adjustment in Compensation at Agreed Lump Sum:
For this work, the Contractor shall receive and accept $10,489.35 for providing all local and long distance phone service at the
primary project office from project start through May 15, 2014. This sum constitutes full and complete compensation, including all

markups for this change.

Adjustment in Compensation at Agreed Unit Prices:

For this work, the Contractor shall receive and accept $1,426 per month for providing local and long distance phone service for
Authority personnel located at the primary project office and $80.50 for personnel located at the field office. This sum constitutes
full and complete compensation, including all markups for this change. Costs shall be invoiced to the Authority on an annual basis.
There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

As specified in the "Release of Claims", all other terms and conditions of the contract remain unchanged.

Payment andl ; : . Unit Time
PCO Description Quantity Units o Net Amount Adj.
Item Price
(Days)
00001 Phone service from project start through 5/15/2014 1.0 LS $10,489.35 $10,489.35 0
00002 Project office monthly phone service through project 46.0 Month $1,426.00 $65,596.00 0
completion
00003 Field office monthly phone service through field office 43.0 Month $80.50 $3,461.50 0
demobilization
Total: $79,546.85 0
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CALIFORNIA CHANGE ORDER CO No.: 00005

High-Speed Rail Authority (CO)
TITLE: Local/ Long Distance Phone Charges DATE: 07/30/2014
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by
Signature

(Print name & title) Date

J«M LMWA ) Pmusm Dizecrog 7/31/2‘0\1:

—

Q{lforn ngh Spé d Rail Authority

L/ Submitfed by N/

Signature (Print name & title) Date

14(‘ VL‘” /Zd‘ SIEA0 DR oviesius Mok (3] 2014

ReCommended by

Signature (Print name & title) Date
é—l@m 1| Bogey Termwral 52 pE. | 8J]zem
Approval by o

ignature (Print name & title) Date

N N mrp/d-u\ d_b %\mz\(:ché\'\'uch&

Form: F_CO_01P Page 2 of 2



